

01

PROJECT & SHIFT

Report identity and working shift.

PROJECT NAME

Lofts On 6th

DATE

09/21/2026

REPORT NO.

DR-001

PREPARED BY / SUPERINTENDENT

Norman Cinco

TIME IN

06:00

TIME OUT

17:30

SHIFT NOTES

Concrete / crane

02

AVERAGE MANPOWER

Headcount by trade. Total calculates automatically.

SUPERVISOR

1

CARPENTER

8

CARPENTER HELPER

3

IRONWORKER

6

FOREMAN

2

LAYOUT

1

LABOR

4

MASONRY

2

FINISHER

3

PUNCHOUT

1

OPERATOR

2

WAREHOUSE / BODEGA

1

CRANE

1

TOTAL 35

CRANE OPERATOR SHIFT

TIME IN 07:00 TIME OUT 17:30

03

WEATHER, LOST TIME & DELAY IMPACT

Weather evidence and production impact.

☐ Sunny☒ Cloudy☒ Rain☒ Lightning☐ Wind

CONDITIONS ACCEPTABLE?

Partial

TIME LOST / HRS

2.5

DELAY CATEGORY

Weather

RESPONSIBLE PARTY

Weather

AFFECTED WORK / DELAY DETAILS

Deck pour delayed due to rain and lightning.

WEATHER NOTES / PHOTO DATE & TIME

Rain 11:30 AM - radar evidence saved.

WEATHER / RADAR EVIDENCE

04

DAILY ACTIVITIES

Area / level, work performed, quantity / progress and status.

AREA / LEVEL	WORK PERFORMED / QUANTITY / PROGRESS	STATUS
L4	Decking / top reinforcement / PT cable	In Progress
SW-2	Rebar and formwork	Completed
F12	Footing prep - rain delay	Delayed

05

SAFETY, SITE CONDITIONS & PENDING INFORMATION

Issues, RFIs, responsible party and coordination details.

ANY SAFETY ISSUES?

No

SITE CONDITION

Wet / Muddy

RFI OR PENDING INFORMATION?

Yes

RESPONSIBLE PARTY

GC / Engineer

DETAILS / RFI NO. / COORDINATION NOTES

RFI 12 pending clarification. Area protected and work coordinated.

06

PHOTO RECORD

Four site photos with location, time and description.

PHOTO 1

PHOTO 1 / LOCATION, TIME & DESCRIPTION

Level 4 - 2:30 PM - Work progress

PHOTO 2

PHOTO 2 / LOCATION, TIME & DESCRIPTION

Level 4 - 2:30 PM - Work progress

PHOTO 3

PHOTO 3 / LOCATION, TIME & DESCRIPTION

Level 4 - 2:30 PM - Work progress

PHOTO 4

PHOTO 4 / LOCATION, TIME & DESCRIPTION

Level 4 - 2:30 PM - Work progress