

Field Concrete Inspection Delivery Curing Sunday Saturday wd = working days | cd = calendar days | arrows = continues outside horizon

ID	Activity / Location	Start	Finish	Dur.	Release / Coordination	WEEK 1							WEEK 2						
						Mon 10/05	Tue 10/06	Wed 10/07	Thu 10/08	Fri 10/09	Sat 10/10	Sun 10/11	Mon 10/12	Tue 10/13	Wed 10/14	Thu 10/15	Fri 10/16	Sat 10/17	Sun 10/18
LEVEL 4 - POUR 2																			
1	Layout / Edges - Level 4 Pour 2	2026-10-05	2026-10-05	1wd/1cd	Pred. 1 FS														
2	Reinforcement - Level 4 Pour 2	2026-10-06	2026-10-07	1wd/2cd	—														
3	Formwork - Level 4 Pour 2	2026-10-07	2026-10-09	2wd/3cd	—														
4	PT Tendon Installation - Level 4 Pour 2	2026-10-08	2026-10-08	1wd/1cd	Pred. 3 FS														
5	MEP Sleeves & Embeds - Level 4 Pour 2	2026-10-09	2026-10-10	1wd/2cd	TO CONFIRM: PT/MEP release														
6	Pre-Pour Inspection - Level 4 Pour 2	2026-10-10	2026-10-12	2wd/3cd	TO CONFIRM: inspection appointment														
7	Concrete Placement - Level 4 Pour 2	2026-10-11	2026-10-11	1wd/1cd	TO CONFIRM: pour release														
8	Finishing - Level 4 Pour 2	2026-10-12	2026-10-13	1wd/2cd	Pred. 7 FS														
9	Curing - Level 4 Pour 2	2026-10-13	2026-10-15	2wd/3cd	—														
10	Stripping - Level 4 Pour 2	2026-10-14	2026-10-14	1wd/1cd	TO CONFIRM: strength / authorization														
LEVEL 4 - POUR 3																			
11	Layout / Edges - Level 4 Pour 2	2026-10-15	2026-10-16	1wd/2cd	Pred. 1 FS														
12	Reinforcement - Level 4 Pour 2	2026-10-16	2026-10-18	2wd/3cd	—														
13	Formwork - Level 4 Pour 2	2026-10-17	2026-10-17	1wd/1cd	—														
14	PT Tendon Installation - Level 4 Pour 2	2026-10-18	2026-10-19	1wd/2cd	Pred. 3 FS														
15	MEP Sleeves & Embeds - Level 4 Pour 2	2026-10-05	2026-10-07	2wd/3cd	TO CONFIRM: PT/MEP release														
16	Pre-Pour Inspection - Level 4 Pour 2	2026-10-06	2026-10-06	1wd/1cd	TO CONFIRM: inspection appointment														
17	Concrete Placement - Level 4 Pour 2	2026-10-07	2026-10-08	1wd/2cd	TO CONFIRM: pour release														
18	Finishing - Level 4 Pour 2	2026-10-08	2026-10-10	2wd/3cd	Pred. 7 FS														
19	Curing - Level 4 Pour 2	2026-10-09	2026-10-09	1wd/1cd	—														
20	Stripping - Level 4 Pour 2	2026-10-10	2026-10-11	1wd/2cd	TO CONFIRM: strength / authorization														
LEVEL 5 - POUR 1																			
21	Layout / Edges - Level 4 Pour 2	2026-10-11	2026-10-13	2wd/3cd	Pred. 1 FS														
22	Reinforcement - Level 4 Pour 2	2026-10-12	2026-10-12	1wd/1cd	—														
23	Formwork - Level 4 Pour 2	2026-10-13	2026-10-14	1wd/2cd	—														
24	PT Tendon Installation - Level 4 Pour 2	2026-10-14	2026-10-16	2wd/3cd	Pred. 3 FS														
25	MEP Sleeves & Embeds - Level 4 Pour 2	2026-10-15	2026-10-15	1wd/1cd	TO CONFIRM: PT/MEP release														
26	Pre-Pour Inspection - Level 4 Pour 2	2026-10-16	2026-10-17	1wd/2cd	TO CONFIRM: inspection appointment														
27	Concrete Placement - Level 4 Pour 2	2026-10-17	2026-10-19	2wd/3cd	TO CONFIRM: pour release														
28	Finishing - Level 4 Pour 2	2026-10-18	2026-10-18	1wd/1cd	Pred. 7 FS														
29	Curing - Level 4 Pour 2	2026-10-05	2026-10-06	1wd/2cd	—														
30	Stripping - Level 4 Pour 2	2026-10-06	2026-10-08	2wd/3cd	TO CONFIRM: strength / authorization														
LEVEL 5 - POUR 2																			
31	Layout / Edges - Level 4 Pour 2	2026-10-07	2026-10-07	1wd/1cd	Pred. 1 FS														
32	Reinforcement - Level 4 Pour 2	2026-10-08	2026-10-09	1wd/2cd	—														
33	Formwork - Level 4 Pour 2	2026-10-09	2026-10-11	2wd/3cd	—														
34	PT Tendon Installation - Level 4 Pour 2	2026-10-10	2026-10-10	1wd/1cd	Pred. 3 FS														
35	MEP Sleeves & Embeds - Level 4 Pour 2	2026-10-11	2026-10-12	1wd/2cd	TO CONFIRM: PT/MEP release														
36	Pre-Pour Inspection - Level 4 Pour 2	2026-10-12	2026-10-14	2wd/3cd	TO CONFIRM: inspection appointment														
37	Concrete Placement - Level 4 Pour 2	2026-10-13	2026-10-13	1wd/1cd	TO CONFIRM: pour release														
38	Finishing - Level 4 Pour 2	2026-10-14	2026-10-15	1wd/2cd	Pred. 7 FS														
39	Curing - Level 4 Pour 2	2026-10-15	2026-10-17	2wd/3cd	—														
40	Stripping - Level 4 Pour 2	2026-10-16	2026-10-16	1wd/1cd	TO CONFIRM: strength / authorization														
GENERAL FIELD WORK																			
41	Layout / Edges - Level 4 Pour 2	2026-10-17	2026-10-18	1wd/2cd	Pred. 1 FS														
42	Reinforcement - Level 4 Pour 2	2026-10-18	2026-10-20	2wd/3cd	—														
43	Formwork - Level 4 Pour 2	2026-10-05	2026-10-05	1wd/1cd	—														
44	PT Tendon Installation - Level 4 Pour 2	2026-10-06	2026-10-07	1wd/2cd	Pred. 3 FS														
45	MEP Sleeves & Embeds - Level 4 Pour 2	2026-10-07	2026-10-09	2wd/3cd	TO CONFIRM: PT/MEP release														

COORDINATION / REVIEW · 3 items identified - no automatic corrections
WARN: verify pre-pour inspection sequence | INFO: confirm Saturday resources | *PROPOSAL: verify curing follow-up; no date assigned